

Resonai — Local Status Dashboard

Local-first overview for: Project Manager • Implication Agent • Verifier • Stakeholder • You

 File mode active: click **Load files** to choose docs/status/*.json (preferred workflow).

Summary KPIs

PR lane pass %
98%

Fast gate — must stay green

Nightly pass %
29%

Broad coverage (can fail)

Roadmap status
8✓ / 5~ / 4×

Green/Yellow/Red features

Top failing bucket
@dashboard
80 fails

Last snapshot
**01/10/2025,
19:36:05**
Local time

Build: dev • Cohort: pilot • SSOT when: 01/10/2025, 19:36:05

Roadmap Heatmap

[Table](#)

FEATURE	STAGE	STATUS
Instant Practice (/try)	M1	✓ Green
Warmup FSM + Reflection	M1	✓ Green
Local IndexedDB storage	M1	✓ Green
Safety (silence pause, clipping)	M1	✓ Green
PR Test Lane	M1.5	✓ Green
Analytics + Live Dashboard	M1.5	✓ Green
Cohort gating + rollback	M1.5	✓ Green
Accessibility smokes	M1.5	■ Yellow
Pitch Band drill	M2	■ Yellow
Resonance buckets	M2	■ Yellow
Prosody mini-phrases	M2	✓ Green
Orb v2 (shimmer, hue)	M2	■ Yellow
Strain guardrails	M2	■ Yellow
Adaptive planner	M3	■ Red
Progress dashboard v1	M3	■ Red
Carryover drills	M3	■ Red
Cohort analytics & data-control	M3	■ Red

Persona Views

Show: ☒ PM ☒ Implication ☒ Verifier ☒ Stakeholder ☒ You

Project Manager

- ☐ PR lane pass: 98% • target ≥ 95%
- ☐ Nightly pass: 29% (can fail)
- ☐ Roadmap: 8 Green / 5 Yellow / 4 Red
- ☐ Top failing bucket: @dashboard (80)

Project Implication Agent

- ☐ If @dashboard stays Red → delay Progress v1 + Beta gating
- ☐ @data-control Red → privacy UX blocked (export/delete flows)
- ☐
- @prosody/ @strain Yellow → labs not in PR lane; customer experience limited to Instant Practice + Prosody v1

Project Verifier

- ☐ Gates (must pass in PR): @smoke, @pilot-core, @a11y-smoke, @security
- ☐
- Quarantined nightly: @dashboard @cohort-* @data-control @prosody @strain @offline @polish @future
- ☐ Flake watch: stop run after 20 fails; keep artifacts and traces

Stakeholder

- ☐ What's shipped: Instant Practice + Warmup + IndexedDB + Safety + Prosody v1
- ☐ In progress: Pitch Band • Resonance • Orb v2 • Strain guardrails
- ☐ Planned: Adaptive coach • Progress dashboard • Cohort analytics

You (Operator)

- ☐ Fix a11y smokes (skip link, focus, live regions)
- ☐ Implement Pitch Band (time-in-band%) + Resonance buckets (LPC)
- ☐ Add Orb v2 shimmer/hue; wire strain heuristics + cohort calibration
- ☐ Keep PR lane clean and enforce tags on new tests

Failing Buckets (Nightly)

BUCKET	COUNT	TOP EXAMPLES
@dashboard	80	Total Sessions not found • Region count mismatch

@dashboard	00	Total sessions not found • Region count mismatch
@data-control	70	Loading text missing • Focus mgmt strict-mode
@prosody	110	Start Recording timeout • Mock toggle not checkbox
@strain	60	Fixture buttons not visible • Threshold input missing
@offline	20	Worklet load timeout offline

ECRR — Examine • Clean • Report • Role

- Examine: parse Playwright/Vitest JSON → tag buckets
- Clean: normalize to <endpoint>/roadmap.json + tests.json
- Report: regenerate docs (ROADMAP.md, SSOT.md) + this dashboard
- Role: agents enforce gates, open PRs, and schedule cohort checks
- Hook this dashboard to your scripts: `scripts/roadmap/examine.ts` → `clean.ts` → `report.ts`

Local-first. No network calls beyond your configured `endpoint`.