



BossCat OEM Executive Dashboard: Project Manager • Implication Agent • Verifier • Stakeholder • You

[System Architecture Diagram](#) (77× throughput uplift)

File mode active: click **Load files** to choose docs/status/*.json (preferred workflow).

Summary KPIs

Test Success Rate

86.7%

Overall test pass rate

Failed Tests

2/15

Critical issues requiring attention

Roadmap status

10✓ / 4~ / 2×

Green/Yellow/Red features

Top failing bucket

@security

48 issues

Last snapshot

08/10/2025,
01:38:33

Local time

Build: ff5406e • Cohort: boss-cat • SSOT when: 08/10/2025, 01:38:33

Roadmap Heatmap

[Table](#)

FEATURE	STAGE	STATUS
SigNoz Observability Platform	Pipeline Health	 Green
Docker Services	Pipeline Health	 Green
OTLP Endpoints	Pipeline Health	 Green
Noise Filtering	Pipeline Health	 Green
Windows Collector Service	Service Management	 Red
Service Configuration	Service Management	 Yellow
Restart Procedures	Service Management	 Green
Troubleshooting Guide	Service Management	 Green
Docker Security Assessment	Security & Compliance	 Red
Vulnerability Remediation	Security & Compliance	 Yellow
ECRR Framework	Security & Compliance	 Green
Documentation Standards	Security & Compliance	 Green
ECRR Compliance	Monitoring & Operations	 Green
Status Dashboard	Monitoring & Operations	 Green
Automated Monitoring	Monitoring & Operations	 Yellow
Audit Readiness	Monitoring & Operations	 Yellow

Persona Views

Show: ☒ PM ☒ Implication ☒ Verifier ☒ Stakeholder ☒ You

Project Manager

- ☐ Test success rate: 86.7% • target ≥ 90%
- ☐ Failed tests: 2/15 (critical issues)
- ☐ Roadmap: 10 Green / 4 Yellow / 2 Red
- ☐ Top failing bucket: @security (48 issues)

Project Implication Agent

- ☐ If @security stays Red → delay production deployment + audit readiness
- ☐ @service Red → observability pipeline partially degraded (Windows Collector down)
- ☐ @monitoring Yellow → continuous monitoring active but needs optimization

Project Verifier

- ☐ ECRR gates: Examine → Clean → Report → Role framework active
- ☐ Critical issues: Windows Collector service stopped, Docker security vulnerabilities
- ☐ Compliance status: ECRR framework maintained, documentation standards enforced

Stakeholder

- ☐ Operational: SigNoz observability platform, Docker services, OTLP endpoints
- ☐ Issues: Windows Collector service down, 48 Docker security vulnerabilities
- ☐ Progress: ECRR compliance active, documentation polished, status aligned

You (Operator)

- ☐ Restart Windows Collector service with admin privileges
- ☐ Implement Docker security remediation plan (48 vulnerabilities)
- ☐ Continue ECRR compliance monitoring and documentation updates
- ☐ Maintain BossCat OEM oversight and executive reporting

Failing Buckets (Nightly)

BUCKET	COUNT	TOP EXAMPLES
@security	48	Docker vulnerabilities • Container hardening needed
@service	1	Windows Collector stopped • Service configuration disabled
@monitoring	0	ECRR compliance active • Status dashboard operational

ECRR — Examine • Clean • Report • Role

Examine: ☒ Pipeline state analyzed, service issues identified, security vulnerabilities documented

Clean: ☒ Service restart attempted, test status aligned, documentation placeholder text removed

Report: ☒ ECRR compliance reports generated, status dashboard updated, changes committed

Role: ☒ BossCat OEM maintains executive oversight, ECRR framework fully executed

Hook this dashboard to your scripts: `scripts/roadmap/examine.ts` → `clean.ts` → `report.ts`



Local-first. No network calls beyond your configured `endpoint`.